
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-1563 

October 30,2001 

Mr. C. Stephen Allred, Director 
Idaho Department of Environmental Quality 
141 0 N. Hilton 
Boise, Idaho 83706-1 255 

Mr. John lani, Administrator 
U. S. Environmental Protection Agency 
Region 10 
1200 Sixth Street . 
Seattle, WA 98101 

SUBJECT: Extension of the Dispute Resolution for Pit 9 Retrieval Demonstrrition Until 
November 30,2001 - (EM-ERG1 -1 80) - 

Dear Mr. Allred and Mr. lani: 

The Department of Energy (DOE) is in receipt of letters from your respective agencies, agreeing 
to extension of the dispute resolution for Pit 9 retrieval demonstration until November 30,2001. 

As requested by Mr. Allred, the DOE has determined three additional enforceable milestones for 
Critical Decisions (CD) related to this project and in accordance with DOE'S project 
management requirements. Thus, there will be seven enforceable deadlines and/or milestones 
for this demonstration project: 

1. Critical Decision - 1 (CD - 1) February 28,2002 
Approval by DOE-ID Acquisition Executive 
to proceed from conceptual 
design into preliminary design 

2. Critical Decisions - 2/3 (CD - 2/3) August 30,2002 
Approval by DOE-ID Acquisition Executive 
to proceed to procurement and 
construction phase - 

3. Stage I I  Remedial Design Cpmplete October 31,2002 

' 4. Stage I1 Notification of Commencement November 30,2002 
of Construction 
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5. Critical Decision - 4 (CD - 4) February 28,2004 
Approval by DOE-ID Acquisition Executive 
to proceed to procurement and 

: operations phase 

. 6. Notification of Commencement of Stage I I  March 30,2004 
excavation 

7. Notification of Completion of Stage I I  October 31,2004 
excavation 

Note that item 6 above had the erroneous date of March 30,2003, in the October 15,2001, 
Allred letter, 

The above dates were agreed to in DOUregulator meetings, held with your respective staffs, 
during the week of October 22,2001. 

Per the request of EPA, DOE also agrees that the Final Remedial Investigatiodfeasibility Study 
OU 7-1 3/14 will not be issued until the Remedial Action Report for OU 7-1 0 has been approved 
by the FWCO regulator. DOE will, however, issue a draft RVFS report concerning the pits and 
trenches by March 30,2002, per the existing WAG 7 deadline. 

DOE has authorized resources to meet these requirements. A preliminary design team has 
already been assembled by our contractor, BBWl; more than 50 contractor personnel are 
presently working on this task. As you can see, DOE is strongly committed to this 
demonstration project. 

I would appreciate your written confirmation of the above enforceable milestones as soon as 
possible; this will allow DOE to finalize the proposed FFNCO revisions. 

Mark W. Frei 
Acting Manager 

cc: Orville Green, IDEQ 
Ann Williamson, EPA, Region 10 
Patti Bubar, DOE-HQ 


